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ESTIMATE RUN 11/09/2010

ESTIMATE SUMMARY 09:16:39

CONTID: C16989         ESTIMATE NO: 0004 PROG 2005

PCN: 16989-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 NORWOOD HILL ROCKFALL M PERCENT TIME:

PROJECT NO: STA145A-044                   

SH 145 NORWOOD HILL ROCKFALL M

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 11/09/2010 DATE TIME STARTED 06/18/2010

10001 E. 102nd AVE. UNIT #3 DATE LET 05/06/2010 DATE WORK BEGAN 07/12/2010

 DATE AWARDED 05/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2010 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 06/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,471,713.15 PARTICIPATING $ $ 639,667.08

AWARD PROJECT AMT: 1,012,145.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.29%

113,420.16

639,667.08

639,667.08

639,667.08

$

$

$

$

1,358,292.99

0.00

1,358,292.99

0.00

1,358,292.99

-15,182.18

0.00

1,343,110.81

0.00

AMOUNT DUE 1,343,110.81 639,667.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 639,667.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

145.0 TIME ALLOW: 11/1/2010 ??:??:??

ORIG TIME ALLOW: 10/15/2010 ??:??:??
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING 1.000

0.000

201-00002  
 

1.000

L S 

4,800.00000 4,800.001.000

0.00

0010 *TRUCK (DUMP) 552.750

0.000

203-01582  
 

600.000

HOUR

125.00000 69,093.75552.750

0.00

0015 FRONT END LOADER (RUBBER TIRE) 288.000

15.500

203-01590  
 

325.000

HOUR

130.00000 39,455.00303.500

2,015.00

0020 ROCK SCALER 929.170

54.500

203-02300  
 

1,020.000

HOUR

94.00000 92,464.98983.670

5,123.00

0025 LABORER 0.000

0.000

203-02330  
 

40.000

HOUR

40.00000 0.000.000

0.00

0030 *EROSION LOG (18 INCH) 369.500

15.000

208-00003  
 

400.000

LF  

8.50000 3,268.25384.500

127.50

0035 *EROSION BALES (WEED FREE) 10.000

0.000

208-00011  
 

10.000

EACH

25.00000 250.0010.000

0.00

0040 *SILT FENCE 211.000

0.000

208-00020  
 

211.000

LF  

2.40000 506.40211.000

0.00

0045 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0050 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 59.500

55.500

208-00103  
 

120.000

HOUR

50.00000 5,750.00115.000

2,775.00

0055 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 34.000

16.500

208-00105  
 

60.000

HOUR

130.00000 6,565.0050.500

2,145.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 52.000

19.000

208-00206  
 

76.000

DAY 

115.00000 8,165.0071.000

2,185.00

0065 ROCK REINFORCEMENT (NUMBER 10) 0.000

202.000

211-01115  
 

230.000

LF  

97.00000 19,594.00202.000

19,594.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.000

ACRE

870.00000 0.000.000

0.00

0075 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

2.000

ACRE

970.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE STRAW) 0.250

0.000

213-00004  
 

2.500

ACRE

1,630.00000 407.500.250

0.00

0085 *MULCH TACKIFIER 50.000

0.000

213-00061  
 

300.000

LB  

4.00000 200.0050.000

0.00

0090 *BONDED FIBER MATRIX 0.000

0.000

213-00150  
 

0.330

ACRE

2,000.00000 0.000.000

0.00

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

15.000

TON 

450.00000 0.000.000

0.00

0100 *POLYURETHANE RESIN 6,000.000

0.000

519-01300  
 

6,000.000

LB  

9.50000 57,000.006,000.000

0.00

0105 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

6.00000 0.000.000

0.00

0110 MESH ANCHOR 174.000

9.000

607-55040  
 

183.000

EACH

183.00000 33,489.00183.000

1,647.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MESH ANCHOR (SPECIAL) 23.000

0.000

607-55050  
 

23.000

EACH

820.00000 18,860.0023.000

0.00

0120 MESH PIN 0.000

0.000

607-55060  
 

0.000

EACH

50.00000 0.000.000

0.00

0125 WIRE MESH 10,729.000

0.000

607-55100  
 

10,729.000

SF  

1.35000 14,484.1510,729.000

0.00

0130 CABLE NET (5/16 INCH) 0.000

44,800.000

607-55102  
 

44,800.000

SF  

6.95000 311,360.0044,800.000

311,360.00

0135 CABLE NET (SPECIAL) 34,750.000

1,500.000

607-55103  
 

36,250.000

SF  

5.50000 199,375.0036,250.000

8,250.00

0140 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

20.000

EACH

30.00000 0.000.000

0.00

0145 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

6.000

LF  

100.00000 0.000.000

0.00

0150 CONSTRUCTION SURVEYING 0.750

0.250

625-00000  
 

1.000

L S 

4,500.00000 4,500.001.000

1,125.00

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

48,000.00000 48,000.001.000

0.00

0160 PUBLIC INFORMATION SERVICES 0.860

0.140

626-01000  
 

1.000

L S 

15,000.00000 15,000.001.000

2,100.00

0165 PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

0.000

GAL 

73.00000 0.000.000

0.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 1,800.250

582.250

630-00000  
 

2,700.000

HOUR

21.50000 51,223.752,382.500

12,518.38

0175 *TRAFFIC CONTROL INSPECTION 26.000

10.000

630-00007  
 

40.000

DAY 

95.00000 3,420.0036.000

950.00

0180 *TRAFFIC CONTROL MANAGEMENT 55.000

19.000

630-00012  
 

85.000

DAY 

530.00000 39,220.0074.000

10,070.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

2.400

630-80341  
 

24.000

EACH

18.00000 97.205.400

43.20

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

7.200

630-80342  
 

50.000

EACH

22.00000 356.4016.200

158.40

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

27.00000 97.203.600

43.20

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

25.600

630-80344  
 

64.000

SF  

12.00000 691.2057.600

307.20

0205 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

2,700.00000 4,860.001.800

2,160.00

0210 *DRUM CHANNELIZING DEVICE 15.000

12.000

630-80360  
 

36.000

EACH

24.00000 648.0027.000

288.00

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.500

2.800

630-80363  
 

10.000

EACH

24.00000 151.206.300

67.20

0220 CONCRETE BARRIER (TEMPORARY) 100.000

80.000

630-80370  
 

200.000

LF  

90.00000 16,200.00180.000

7,200.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 75.000

60.000

630-80380  
 

150.000

EACH

1.50000 202.50135.000

90.00

0230 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0235 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

5,969.100

F A 

1.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

55,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A TRIM BLASTING 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 ROCK SCALER EXTRA WORK @ MP 96.0 - MP 98.0 0.000

0.000

203-02300  
 

0.000

HOUR

94.00000 0.000.000

0.00

0290 TRUCK (DUMP) EXTRA WORK @ MP 96.0 - MP 98.0 0.000

0.000

203-01582  
 

0.000

HOUR

125.00000 0.000.000

0.00

0295 FRONT END LOADER (RUBBER TIRE) EXTRA WORK @ MP 96.0 - 
MP 98.0

0.000

0.000

203-01590  
 

0.000

HOUR

130.00000 0.000.000

0.00

0300 CABLE NET (5/16 INCH) @ SITE # 3 0.000

3,000.000

607-55102  
 

3,000.000

SF  

6.95000 20,850.003,000.000

20,850.00

0305 MESH ANCHOR ADDITIONAL MESH ANCHORS @ MP 97.5 0.000

0.000

607-55040  
 

0.000

EACH

183.00000 0.000.000

0.00

0310 CABLE NET (5/16 INCH) ADDITIONAL CABLE NET @ MP 97.5 0.000

18,000.000

607-55102  
 

18,000.000

SF  

6.95000 125,100.0018,000.000

125,100.00

0315 WIRE MESH DELETED @ SITE # 2 0.000

0.000

607-55100  
 

0.000

SF  

1.35000 0.000.000

0.00

0320 CABLE NET (SPECIAL) SUBSTITUTE FOR WIRE MESH @ SITE 2 6,475.000

16,500.000

607-55103  
 

22,975.000

SF  

5.50000 126,362.5022,975.000

90,750.00

0325 FLAGGING - ADD ONE MONTH 0.000

0.000

630-00000  
 

0.000

HOUR

21.50000 0.000.000

0.00

0330 TRAFFIC CONTROL INSPECTION - ADD ONE MONTH 0.000

0.000

630-00007  
 

0.000

DAY 

95.00000 0.000.000

0.00

0335 TRAFFIC CONTROL MANAGEMENT - ADD ONE MONTH 0.000

0.000

630-00012  
 

0.000

DAY 

530.00000 0.000.000

0.00
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PCN: 16989-BID    ESTIMATE RUN 11/09/2010

PROJECT: STA145A-044                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A ADDITIONAL FUNDS FOR TRIM BLASTING 0.000

0.000

700-70034  
 

0.000

F A 

10,000.00000 0.000.000

0.00

0345 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0355 ROCK DOWEL FOR ADDED STABILIZATION 0.000

0.000

211-02116  
 

0.000

LF  

73.00000 0.000.000

0.00

0360 CEMENT GROUT FOR ADDED STABILIZATION 0.000

25.000

601-06300  
 

25.000

CF  

45.00000 1,125.0025.000

1,125.00

0370 ADDED ITEM (HOUR)/ HOE RAM 0.000

50.000

900-00010  
 

50.000

HOUR

160.00000 8,000.0050.000

8,000.00

0375 MOBILIZATION (WITHOUT AUTOPAY) SEEDING 0.000

1.000

626-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

1,500.00

CAT 1,357,292.98639,667.081,470,713.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,358,292.98639,667.08$1,471,713.15$CURRENT AMTPROJECT TOTAL


